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SUBJECT:  STATE DATA CENTER PLAN UPDATE – JULY 2013  
 
As required by 43.41A.150 RCW, the Office of the Chief Information Officer (OCIO) has updated the State Data 
Center Plan. 
 
The State Data Center (SDC) Plan lays out steps and financial impacts to consolidate agency data center 
operations in Thurston County into SDC data halls one and two, and sets a strategy for the use of data halls three 
and four. The OCIO updated this plan in collaboration with Consolidated Technology Services (CTS), the Office 
of Financial Management (OFM), and state agency Chief Information Officers (CIOs).  
Please contact Dave Kirk, OCIO Senior Program Manager, at (360) 902-3561 or dave.kirk@ofm.wa.gov with 
any questions or for additional information. 
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EXECUTIVE SUMMARY 
 
The Office of the Chief Information Officer (OCIO) has made the following updates to the SDC Plan 
according to RCW 43.41A.150.  This statute requires the OCIO to produce a plan and schedule to 
migrate agency data center operations to the SDC. 
 

• The state will avoid a net $23 million in expenses over five years by only operating one central 
data center instead of two 

o The new SDC Plan will migrate 100% of the computing hardware in Office Building 2 
(OB2) to the SDC, shutting down data center activities in OB21 by June 2015 

 
• The OCIO, with Consolidated Technology Services (CTS) and agency input, will develop 

principles for agency migration to the SDC for co-location or managed services by October, 
2013 

o OCIO is committed to working with individual agencies to ensure that migration will 
occur when it makes clear business sense to do so based on defined criteria 

 
• The state will release its reservation on data halls 3 and 4 for data center expansion due to 

advancements in data center technology   
 
INTRODUCTION 
 
The SDC Plan lays out steps and financial impacts to consolidate data centers into SDC data halls 1 and 
2, and sets a strategy for the use of data halls 3 and 4.  
 
The previous plan of record had been to move 50% of the OB2 data center computing hardware to 
SDC data hall 1 to relieve OB2 heating overloads, while continuing to operate OB2 as a viable data 
center. To implement that plan, the state would have to incur unacceptably high costs for operational 
repairs and urgent safety mitigations in OB2 to keep the end-of-life data center in service. 
 
In the new SDC Plan, a net $23 million in cost avoidance can be realized over five years by migrating 
100% of OB2 computing to SDC data halls 1 and 2 by June, 2015, and closing OB2 for data center 
operations1.  The complete OB2 migration would fill all of data hall 1 and 40% of data hall 2. The 
remaining 60% of data hall 2 is reserved for computing workloads from agency data center operations in 
Thurston County or other qualified tenants as soon as business benefits allow.   
 
Due to advances in technology, the state is no longer reserving data halls 3 and 4 for future data center 
expansion. Criteria for establishing authorized use and tenancy of this space are being developed. A new 
marketing project will be launched to engage government and business leaders to identify innovative uses 
for this space.      
  
NEW SDC PLAN: DATA HALLS 1 & 2 
 

Data Center Migration Strategy 
Central to the SDC Plan is the migration strategy for state agency data center operations in Thurston 
County.  

                                            
1 OB2 may continue to operate as a network hub 



July 2013  State Data Center Plan Update 

Office of the Chief Information Officer 
 

2 

 
The data center migration strategy is to help agencies consolidate data center operations to the SDC as 
mandated by RCW 43.41A.150, but in a manner that makes the most business sense for both the 
individual agency and the enterprise. This means: 

• Agencies should continue to operate viable data centers during their useful economic lives 
• Consolidating data centers into the SDC should occur when business benefits prompt a move, 

or facilities expenses or risks warrant data center operations migration and closure 
 
The OCIO will work with individual agencies who are currently operating viable data centers to establish 
principles and timelines for when migration should happen, and may grant consolidation waivers if 
needed.  
 
Closing OB2 Data Center Operations 
In keeping with this strategy, CTS is taking the lead to close the OB2 data center.  While the previous 
plan maintained OB2 for data center use, it has become clear that the cost to operate and maintain two 
data centers is not a wise use of taxpayer money.  The additional costs of safety and operational repairs 
required to remain in OB2 give even more justification to move all of that computing hardware to SDC. 
 
CTS provided estimates for both the new SDC plan and the previous plan of record as shown below: 
 

 
 
Estimates in fiscal years 2014 and 2015 are based on the 2013 – 15 CTS maintenance level budget.  
Projections in the remaining years are adjusted for inflation.  The new plan includes estimates of CTS 
costs to physically move customer agencies out of OB2 a la Carte 1 and 2 and into SDC Co-location, but 
does not include potential costs to those agencies for expenses such as project management, testing, etc.  
Agencies that cannot absorb these expenses may pursue a budget request in the Fiscal Year 2014 or 2015 
Supplemental Budgets according to the action items in Appendix A.  
         
The new SDC Plan will cost CTS $123 million2 through FY 2018 for operations, maintenance and 
moving expenses, compared to $155 million through FY 2018 under the previous plan. This $32 Million 
cost avoidance over five years comes from avoiding OB2 operating and repair costs for this end of life 
data center. 
   
The $32 Million cost avoidance is offset by approximately $9 Million needed by CTS in the 2013-15 
biennium to implement the new plan.  The new plan will result in a net cost avoidance of $23 Million.    
 
 
 

                                            
2 Projected costs do not include a la Carte customer staff costs for project management, engineering, testing, etc. 

Plan Of Record - Operate 50% of OB2 and Data Hall 1 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 Total
OB2 Operating and Repair Costs $13,295,685 $9,674,650 $9,964,890 $10,263,836 $10,571,751 $53,770,812
Cost to Migrate 50% of OB2 Computing to SDC Data Hall 1 $5,654,345 $2,118,009 $0 $0 $0 $7,772,354
SDC Operating Costs, Data Hall 1 $17,994,256 $18,047,854 $18,589,290 $19,146,968 $19,721,377 $93,499,745
Total Cost to Operate 50% of OB2 and SDC Hall 1 $36,944,286 $29,840,513 $28,554,179 $29,410,804 $30,293,129 $155,042,911

New Plan - Close OB2, Operate SDC Halls 1 & 2
OB2 Operating and Repair Costs $4,953,185 $4,638,650 $0 $0 $0 $9,591,835
Cost to Migrate All OB2 computing to SDC Data Halls 1 and 2 $10,333,645 $6,797,309 $0 $0 $0 $17,130,954
SDC Operating Costs, Data Halls 1&2 $18,543,867 $18,597,465 $19,155,389 $19,730,051 $20,321,952 $96,348,724
Total Cost to Close OB2 and Operate SDC Halls 1 & 2 $33,830,697 $30,033,424 $19,155,389 $19,730,051 $20,321,952 $123,071,513

Projected2
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There is currently not enough funding in the CTS budget to implement this new plan.  CTS plans to 
submit a decision package for the 2014 Supplemental Budget.  The estimated $9 million cost is still being 
refined, but is significantly lower than the estimated $13 million cost to stay in OB2 under the previous 
plan of record.  
 
Migrating Other Thurston County Data Centers 
The OCIO will work with agencies to: 

• Develop principles and timelines that will guide agency migration to the SDC  
• Define consistent measurements for costs, benefits, and risks for assessing the business value of 

agency consolidation to the SDC 
 
CTS is taking steps to increase SDC business value to agencies by offering flexible tenant options such as 
Co-location and Managed Services, described later in this plan. 
 
New Timeline for Data Center Migration 
The state will consolidate OB2 to SDC data halls 1 and 2 and close OB2 by December 2015. Here is the 
timeline associated with the new SDC Plan: 
 

 
 
Key milestones in this timeline are:  
 
Milestone  Activity 
03/12 - 01/13 Build out data hall 1 to support CTS computing services (complete)  
06/13 - 03/14 Build out data hall 2 to support CTS co-location services 
12/12 - 06/14 Migrate CTS and CTS hosting services for agencies from OB2 to the SDC 
03/14 - 06/15 Move customer agency computing from OB2 a la Carte 1 and 2 to  

the SDC shared environment or to co-location  
 

07/15 - 12/15 Close the OB2 data center as is 
Ongoing Enable and incent agencies to consolidate servers and/or data centers as soon as 

reasonably possible to the SDC shared environment or co-location   
 
Appendix A contains action items necessary to implement the new SDC plan. 
 

Co-location services 
available in Hall 2 
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Why Consolidation: Savings and Cost Avoidance from a Shared, Homogeneous Platform 
Moving disparate agency systems into a common data center is not the primary method to optimize 
costs.  The primary method comes from transforming individual computing environments onto centrally 
managed or shared homogeneous computing environments. 
 
The goal of our policies regarding data center migration must be to move as much of the state’s 
computing workload as possible onto a shared, homogeneous platform.  
 
Of course, policy should not force departments to make bad business decisions. The OCIO will work 
with agencies to develop principles and consistent metrics to help determine the right migration path.  
 
To facilitate this, the OCIO and CTS are committed to offering competitive, flexible and secure services 
that meet a business case of broad use, uniformity and scalability.  This array of services could include: 

• Managed Services: Provider-managed homogeneous environments providing services such as 
shared and dedicated virtual servers, storage, networks, security, and email 

• Co-Location:  Space, racks and power for tenant-managed servers and other IT equipment 
 
With more of the enterprise moving to managed services or a shared homogeneous platform, we can 
shift the conversation from consolidation to innovation, and focus on driving business value inside 
agencies and across the enterprise. 
 
Funding Dependencies For The New SDC Plan 
The new SDC Plan is based on several funding dependencies:   

• Use SDC construction savings to build out SDC data halls, not other purposes.  These savings 
are not identified in the Governor’s budget, but are assumed in CTS estimates to build out the 
SDC data halls.    

• Continue allocations to CTS for debt service on halls 1 and 2 to enable competitive rates.  These 
allocations are included in the 2013 – 15 Omnibus Appropriations Act. 

 
 

NEW SDC PLAN: DATA HALLS 3 & 4 
 
Data halls 3 and 4 were originally intended to accommodate growth, so they were built as unfinished 
concrete shells.  However, with current innovations in technology, this need appears unnecessary for the 
foreseeable future.   
 
The state is pursuing other options for this space that would still be in compliance with the terms for 
building construction bond funding and applicable statutes.  The OCIO will work with CTS and 
agencies to broaden the spectrum of use cases for halls 3 and 4 in accordance with its allowable use, and 
find creative ways to market this space accordingly. 
 

 
FUTURE UPDATES TO THE PLAN 
 
This SDC Plan will be updated at key milestones throughout the data center migration process.  

• March 2014 – Hall 1 and 2 build-out complete, co-location open for business to agencies  
• June 2015 – Agency A la Carte computing consolidated to the SDC 
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INFORMATION TECHNOLOGY POLICIES OR GUIDELINES FOR CONSOLIDATION TO THE SDC 
 
With input from agencies the OCIO will develop IT policies or guidelines to prepare for data center 
consolidation to the SDC.  These could include:  

• Business drivers and criteria for data center migration, including facility risks and expenses, and 
opportunities to improve redundancy and resilience 

• Goals for server virtualization levels, synchronizing equipment refresh with migration, and other 
ways to align technology planning, operations, investments, and consolidation  

 
 
BACKGROUND 
 
From 2009 to 2012 agencies reduced the number of fully operational data centers in Thurston County 
from 29 to 14.  These facilities vary in size from communications closets to full data centers. This natural 
data center consolidation in the agencies stemmed mostly from a statewide server virtualization effort to 
reduce expenses and prepare for migration to the SDC.  Individual agencies achieved 45% to 95% server 
virtualization levels over that four year period, yielding savings from fewer machines to manage, 
redirected/reduced staff, and lower expenses for power and maintenance.           
 
CTS is building out the new SDC located in the new 1500 Jefferson Building.  It currently operates an 
aging data center in OB2 that is in need of replacement before important upgrades are required.  The 
OB2 data center houses the computing workloads for CTS and numerous CTS customer agencies.    
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APPENDIX A – ACTION ITEMS 
 
The following action items are necessary to implement the new SDC plan: 
 
1 The OCIO, with agency input, will develop principles and policies for agency 

migration to the SDC for co-location or managed services 
 

06/13 - 10/13 

2 CTS will define the rates and on-boarding requirements for services in the SDC  
 

06/13 - 10/13 

3 CTS and OCIO will work with the OFM Budget Division to identify costs, cost 
offsets, and revenue sources to support future CTS budget requests 
  

06/13 – 10/13 

4 The OCIO, with CTS support, will work with each agency to determine when it 
will make the most business sense to migrate their data center to the SDC.  
This includes the criteria or events prompting the move, expected timeframes, 
and the best migration path 
 

08/13 – 01/14 

5 Agencies will develop a data center migration plan with CTS based on the 
above agreement and begin managing according to it 
 

08/13 – 04/14 

6 Agencies that cannot absorb migration costs may pursue budget requests for 
the Fiscal Year 2014 Supplemental Budget  
 

08/13 – 09/13 

7 CTS will build and manage a master migration plan with agency input and 
support    

08/13 – Ongoing 

8 Agencies will begin migrating to SDC data hall 2 
 

03/14- Ongoing 

9 OCIO will finalize criteria for uses of Data Halls 3 and 4 
 

06/13 - 07/13 

10 OCIO will launch a marketing project to identify innovative and qualified uses 
for data halls 3 and 4 
 

06/13 – 04/14 

11 Agencies that cannot absorb migration costs may pursue budget requests for 
the 2015 Supplemental Budget, or in future biennia 
  

08/14 – Ongoing 

 
 
 


